

Terminal 5

Baggage/IT Infrastructure Integrated Delivery

Added value

- Bringing alignment and co-ordination to these Terminal 5 sub-projects to ensure individual programs could be met.
- Accelerated delivery of LAN de-risking latter stages of project
- Accelerated delivery of CCTV system to support baggage commissioning and testing
- Providing single point of contact between teams for communication and co-ordination

Project Description

T5 delivery constituted a programme of individual complex projects including Building, Baggage, Airfield and Systems. Whilst it is very obvious that Baggage is dependant upon building shell and core for installation, dependencies upon systems were not clear at the outset.

IPM were able to assist by bringing the 2 projects close together and ensuring clear visibility of dependencies including:

- Baggage dependencies on systems availability
- Systems dependencies on buildings completion of Comms rooms.

IPM were then able to provide production integration to ensure on time deliveries

Programme:

Start on site June 2005

Finish on site May 2007

Systems Scope for delivery that Baggage were dependant upon included:

- Fixed LAN
- Wireless LAN
- CCTV Systems



IPM Roles

Project Management

Production Integration

IPM