
Project Description

Added value
• Created a central security search, turning two ports into one with the requisite staff 

manning savings.
• Developed creative search and accommodation refurbishment for HMC ensuring their 

buy in to the project.
• Extra floor space created by innovative infilling of escalators.
• The multi-phased project was completed on programme and within budget.

End Users
• City Flyer
• Aer Lingus
• Jersey European
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Cost: £3.5m
Programme:
Start on site     Aug 1995
Finish on site   June 1996The project consisted of a complex 

baggage arrivals reconfiguration and 
refurbishment project.  Whilst 
arrivals hall continued to operate the 
key elements of this complex project 
were:

• Creation of control staff security 
search.

• Relocation of baggage routes and 
trolley reconciliation and  stacking 
area.

• Relocation of HMC search and 
accommodation.

• Relocation Handling Agent’s 
accommodation

• Extending baggage belts to 
accommodate 747 aircraft.

• Creation of innovative dual carriage 
way baggage drop offs to alleviate 
queuing.

• Baggage forward control points were created 
at apron level to reduce ramp congestion.

• Vinyl floor tiles replaced with conglomerate 
marble tiles.
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