

GATWICK SOUTH TERMINAL ARRIVALS EXTENSION

Added value

- Created project saving plan involving all suppliers with stretch targets that ultimately reduced costs.
- Stimulated innovative approaches to achieve stylish appearance with cost effective standard components.

Project Description

- The project consisted of demolition of existing facilities, construction of 4000 sq m of new floor space fitted out with 3 reclaim carousels. It had to take into account;
 - Interface and abutment with the existing reclaim hall, allowing existing facilities to continue in use.
 - Relocation of HMC search and accommodation.
 - Full programme of asbestos decontamination in the existing reclaim hall.
 - Upgrade to ceiling, lighting and air conditioning to existing 4000 sq m reclaim hall.
- New baggage delivery systems from ground level.
- New baggage flow control building.
- The facility design management allowed for future extension of 5 levels above and also 1000 sq m to the East.



Cost: £40m

Programme:

Start on site – August 2002
Finish on site – June 2005

End Users:

EasyJet
Bmi
HM Customs

IPM Roles:

Project Manager