


## HEATHROW T5 BA FIT OUT

### Added value

- Successful management of the client / contractor relationship between BA and BAA under the terms of the T5 Agreement
- Ensured the criticality of the Fit Out scope to the success of T5 was clearly understood by the project team
- Lead and managed BA client expectations for change
- Successfully managed the delivery of the design & procurement in both T5A and B
- Seamless handover of design to the Production Teams for delivery

### Project Description

- BA procurement of T5 Accommodation Fit Out through BAA and T5 Supply Chain.
- Design, procurement, delivery and handover of 20,000 sqm BA Accommodation in both T5 Terminal Buildings.
- Including: T5 Terminal service centre, BA Primary & Secondary Computer rooms, BA Operations Control Centre, Crew Reporting Centre, Welfare facilities, Toilet and Shower facilities, Offices, Training rooms, Engineering workshops



**Cost:** £30m

**Programme:**

Start on site – March 2007

Finish on site – September 2007

**End Users:**

British Airways

BAA T5 Terminal Management

Track Transit System Operator

**IPM Roles:**

BAA Project Leader

Design Manager

Change Manager

Risk and Opportunity Leader